

Project No	Region	Route	Town	Description	Project Manager
0068-0217	15	CT 101	KILLINGLY	REPLACE BR 02599 o/ ALVIA CHASE RESERVOIR	Ritacco, Brianna

Phase	Year	FA CODE	TOTAL	FEDERAL	STATE	LOCAL	Fiscal Impact:	2021	2022	2023	2024
FD	2024	STPR	600,000	480,000	120,000	0		0	0	0	241,600

Revision Code 04-Revised cost estimate

action Increase cost from Fed \$238k.

0068-0217 FD Phase Total: 600,000 Federal Share: 480,000 State Share: 120,000 Local Share: 0

- 01-Move project to another year
  - a - Funding limitations
  - b - Outstanding ROW issue
  - c - Outstanding Permit
  - d - Other (Specify)
 Comments:

---

- 02-Fiscal constraint
  - a - Funding fully programmed
  - b - State match not available
  - c - Local match not available
  - d - Other
 Comments:

---

- 03-Design schedule change
  - a - Permit issue
  - b - CTDOT staffing issue
  - c - Local staffing issue
  - d - ROW issue
  - e - Other
 Comments:

---

- 04-Revised cost estimate
  - a - Increase due to inflation
  - b - Increase due to (specify)
  - c - Decrease due to (specify)
  - d - Other
 Comments:

---

- 05-New project
  - a - Project requested by (specify)
  - b - Copy of RPM attached
 Comments:

---

- 06-New phase
  - a - PE phase required
  - b - ROW phase required
  - c - CON phase required
 Comments:

---

- 07-Administrative requirement
  - a - Add AC entry
  - b - Other
 Comments:

---

- 08-Delete phase
  - a - Phase not required
  - b - Phase changed to State funds
  - c - Phase changed to Local funds
  - d - Other
 Comments:

---

- 09-Delete project
  - a - Not supported by State
  - b - Not supported by Region
  - c - Not supported by Town
  - d - Change to State funded
  - e - Change to Local funded
  - d - Other
 Comments:

---

- 10-Correction
  -
 Comments:

---

- 11-Financing/Funding revision
  - a - Due to project schedule
  - b - Due to funding availability
  - c - Other
 Comments: